CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. PKO0806 PROJECT DESCRIPTION
PROJECT TITLE US 90A STREETSCAPE
PROJECT STATUS PER PHASE Partner with TxDOT for right-of-way beautification in conjunction with the
PROJECT MANAGER | JOE CHESSER widening and improvements to Highway 90A as well as upgrade the
CONSULTANT appearance of the detention facility at the southeast corner of US 90A
CONTRACTOR and Brooks Street.
BUDGET $140,000
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